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Schedule Risk Analysis with RiskyProject 

Schedule risk analysis is a useful process that allows project teams to create realistic schedules 

with milestones and completion dates that account for risks and uncertainties that may affect the 

schedule. Once used only in the large and complex schedules found in programs such as found in 

the space programs, it is now increasingly common practice in many industries as project 

stakeholders have become less risk tolerant and demand more certainty with project schedule and 

related costs. The US federal government requires a schedule risk analysis in projects as part of 

Earned Value Analysis for contracts over specific monetary thresholds.  

 

Schedule risk analysis with Monte Carlo simulations is one of the core features of RiskyProject 

and can be peformed in both RiskyProject  desktop as well as RiskyProject's Microsoft Project 

Addin. RiskyProject provides a flexible and easy to use tool that integrates with all the most 

popular scheduling tools as well as providing a complete analysis and report capability. 

 

RiskyProject has a powerful, yet adaptable risk modeling interface that accommodates 

supports both new and expert users with a variety of different modeling approaches. You can 

create model both discrete schedule risks and schedule uncertainties as part of your schedule risk 

analysis. RiskyProject has an integrated risk register that allows you to assign risks to either 

a project schedule or one or more tasks or resources. You can also model risk as uncertainty 

using 3 pt estimates (low, most likely, and high) with a statistical distribution. These methods 

can be either both in isolation or in combination to model different sources of risk. 

http://www.intaver.com/


  

The results of schedule risk analysis are presented in easy to read histograms, cumulative 

probability, and sensitivity charts. All results and charts can easily be included in reports or 

exported to other reporting tools etc. 

 

Read more about Schedule Risk Analysis 

 

RiskyProject Tips and Tricks 

Joint Confidence Chart 

The Joint Confidence chart is a scatter plot that shows the relationship between the simulation 

results for cost and schedule. It is a useful tool to measure how likely or what confidence you 

should have in meeting both cost and schedule (duration or finish time) targets. The joint 

confidence chart can be viewed from the Project Summary. To view the chart, open the Project 

Summary view and the Cost vs. Duration Scatter Plot button.  

   

http://www.intaver.com/index-scheduleriskanalysis.html


 
   

 

Upcoming Webinars 

How to analyze and manage project risks 

Join Intaver Institute's free webinar and see how to perform integrated project risk analysis and 

management using RiskyProject software. 

 

This webinar will show you how to: 

 identify and manage project risks across whole organization 

 perform project risk analysis 

 rank projects based on their risks 

 manage risk life cycle: risks, issues, lessons learned, threats, and opportunities 

 manage risk mitigation and response plans on the organizational level 

Date:Tuesday, November 10, 2015  

Time:10:00 AM - 11:00 AM MST (UTC-07:00) 

 

Register for the webinar 

https://attendee.gotowebinar.com/register/5345342117469592578


Cost and Schedule Risk Analysis with RiskyProject 

Join us for a free webinar and see how you can quickly and simply make risk adjusted cost and 

schedule estimates for our projects. 

 

Many projects require both cost and schedule risks analyses. Done separately, assumptions 

regarding time sensitive (resource) costs are often not aligned with the project schedule resulting 

in inaccurate cost estimates. This webinar will show you how to use resource loaded project 

schedule to generate accurate cost and schedule risk analyses: 

  

 identify risks and uncertainties related to task durations, start and finish time, cost and 

resources 

 perform Monte Carlo simulation 

 analyze risk-adjusted project schedule 

 perform probabilistic cost and work analysis of project schedules 

 

Date:Tuesday, Jan 12, 2016  

Time:10:00 AM - 11:00 AM MST (UTC-07:00) 

 

Register for the webinar 

 

Upcoming Events 

PMI Global Congress North America 2015 - Orlando 

We will be attending the PMI conference in DisneyWorld in October. Please come by and visit 

us in the Exhibit Hall at booth #503. 

 

October 11-13, 2015 

Disney's Coronado Springs Resort 

Orlando, FL 

IPM 2015 

November 16-18, 2015 

Bethesda North Marriott Hotel & Conference Center, 

Bethesda, MD 

 

Construction CPM Conference 

 

January 31 - February 5, 2016  

https://attendee.gotowebinar.com/register/4246345061135549442


Sheraton Canal Street, 

New Orleans, LA 


